

Project Timeframe:

Activity	June	July	August	September
Works starts 8 th June				
Extension demolition				
New build				
Services				
Upgrade to main Hall				
Finishings				
Completion 30 th Sept				

Taken from Information Boards on display in the hall – March to July 2015.